

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date:	Time Involved:	Members at Meeting:	Task:
12/8/25	2:35-3:30pm	EP, LB, AW	Planned website layout, began selecting resources and exploring coding languages which will be used on the website.
1/8/26	2:30-3:30pm	EP, LB, AW	Finished picking resources and started structure.
1/25/26	8:00-9:00pm	EP, LB, AW	Started structure of site.
1/26/26	2:30-3:30	EP, LB, AW	Continued structure of site, added content and resources for each category.
1/27/26	2:30-3:30	EP, LB, AW	Separated resources into pages based upon category,

			added information about each resource.
1/28/26	2:30-3:30pm	EP, LB, AW	worked on form for users to submit, started integrating a more user friendly approach
1/29/26	2:30-3:30pm	EP, LB, AW	made a few changes to resources being presented, finalized other resources
1/30/26	2:30-3:30pm	EP, LB, AW	Wrapped up coding and design for the website and ensured major features were functional.
1/31/26	2:30-3:30pm	EP, LB, AW	Focused on coding functionality of the website,

			ensuring codes like buttons and search were working
2/3/26	2:30-3:30pm	EP, LB, AW	Adjusted colors and simple designs on the website
2/5/26		EP, LB, AW	Reviewed website and work to ensure it was ready to submit